COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2016

ESTI MATE SUMVARY 15: 16: 56
CONTI D C20582 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20582- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 71.0  DAYS TI VE ALLOW 146 WORK DAYS
|-70 MP 180- 186 BARRI ER REPLAC PERCENT TIME:  48.63 ORI G TI VE ALLOW 146 WORK DAYS
PROJECT NO SHE 0702- 353
|-70 MP 180- 186 BARRI ER REPLAC
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 11/ 01/ 2016 DATE TI ME STARTED 06/ 13/ 2016
2350 E. 70TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 06/ 13/ 2016
P.O BOX 358 DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 06/ 13/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,469, 401. 25 PARTI Cl PATI NG $ 3,263, 946. 31 $ 790, 655. 35
AWARD PRQIECT AMT: $  5,155,609. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 68% TOTAL EARNI NGS 3,263, 946. 31 790, 655. 35
FUNDS AVAI LABLE: $ 2,205,454, 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,263, 946. 31 790, 655. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -77,334.14 -10, 335. 41
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,186, 612. 17 780, 319. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,186, 612. 17 780, 319. 94
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 780, 319. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20582-BI D ESTI MATE RUN 11/ 01/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0005 15: 16: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 11, 769. 000 1, 656. 000
SF 0. 000 0. 00
1. 25000 1, 656. 000 2,070. 00
0010 202-01140 *Renoval of Cuardrail Type 4 24,593. 000 16, 698. 000
LF 4,021. 000 46, 241. 50
11. 50000 20, 719. 000 238, 268. 50
0015 203-02330 Labor er 80. 000 5. 000
HOUR 0. 000 0. 00
70. 75000 5. 000 353.75
0020 207-00205 *Topsoi | 40. 000 0. 000
CcY 0. 000 0. 00
69. 75000 0. 000 0. 00
0025 208-00002 Erosion Log (12 Inch) 200. 000 42.000
LF 0. 000 0. 00
18. 25000 42.000 766. 50
0030 208-00035 Aggr egat e Bag 300. 000 220. 000
LF 0. 000 0. 00
17. 50000 220. 000 3, 850. 00
0035 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 720. 00000 1. 000 1,720. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 55. 500
HOUR 12. 000 849. 00
70. 75000 67. 500 4,775. 63
0045 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 59. 000
HOUR 4.000 189. 00
47.25000 63. 000 2,976.75
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 11. 000
HOUR 0. 000 0. 00
202. 00000 11. 000 2,222.00
0055 208-00107 Renoval of Trash 120. 000 0. 000
HOUR 0. 000 0. 00

57. 50000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20582-BI D ESTI MATE RUN 11/ 01/ 2016
PRQIECT: SHE 0702- 353 ESTI MATE NO 0005 15: 16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 655. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0070 213-00061 Mil ch Tacki fier 140. 000 0. 000
LB 0. 000 0. 00
14. 00000 0. 000 0. 00
0075 240- 00000 *WIdlife Biologist 30. 000 11. 000
HOUR 0. 000 0. 00
128. 50000 11. 000 1, 413. 50
0080 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0. 00
0085 240- 00020 Netting 1, 200. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0090 606-00710 Cuardrail Type 7 (Style CA) 24, 383. 000 16, 651. 000
LF 4,071. 000 296, 165. 25
72.75000 20, 722. 000 1, 507, 525. 50
0090 MATERI AL ALLOMNCE Guardrai|l Type 7 (Style CA) 0. 000
LF 0. 000 0. 00
57. 62347 0. 000 0. 00
0091 900- 00006 Added Item (Dol lar)/ Price Reductions 0. 000 -259. 100
DOL 0. 000 0. 00
1. 00000 -259. 100 -259.10
0095 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 160, 000. 00
400, 000. 00000 1. 000 400, 000. 00
0100 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 1,292.10
12, 921. 00000 0. 500 6, 460. 50



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20582-BI D ESTI MATE RUN 11/ 01/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0005 15: 16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 627-00001 *Pavenent Mar ki ng Pai nt 195. 000 56. 500
GAL 0. 000 0. 00
87. 25000 56. 500 4,929. 63
0110 627-00005 *Epoxy Pavement Mar ki ng 62. 000 0. 000
GAL 30. 000 4,020. 00
134. 00000 30. 000 4,020. 00
0115 630- 00000 *Fl aggi ng 2, 000. 000 8. 000
HOUR 0. 000 0. 00
32. 00000 8. 000 256. 00
0120 630- 00007 *Traffic Control Inspection 110. 000 54. 000
DAY 14. 000 3,262.00
233. 00000 68. 000 15, 844. 00
0125 630-00012 *Traffic Control Managenent 160. 000 57. 000
DAY 18. 000 22,842.00
1, 269. 00000 75. 000 95, 175. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
291. 00000 2.000 582. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
116. 50000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 0. 000 0. 00
23. 25000 10. 000 232.50
0145 630-80342 *Construction Traffic Sign (Panel Size B) 134. 000 26. 000
EACH 0. 000 0. 00
23. 25000 26. 000 604. 50
0150 630-80343 *Construction Traffic Sign (Panel Size C 110. 000 11. 500
EACH 0. 000 0. 00
23. 25000 11. 500 267. 38
0155 630-80344 *Construction Traffic Sign (Special) 96. 000 16. 000
SF 0. 000 0. 00
17. 50000 16. 000 280. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20582-BI D ESTI MATE RUN 11/ 01/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0005 15: 16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 500 873. 00
1, 746. 00000 1. 500 2,619. 00
0165 630- 80359 *Portabl e Message Sign Panel 320. 000 228. 000
DAY 36. 000 2,097.00
58. 25000 264. 000 15, 378. 00
0170 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 190. 500
EACH 0. 000 0. 00
35. 00000 190. 500 6, 667. 50
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 4. 500
EACH 0. 000 0. 00
35. 00000 4. 500 157. 50
0180 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 80. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 000 0. 00
1, 746. 00000 0. 500 873. 00
0190 630-80370 Concrete Barrier (Tenporary) 2, 600. 000 1, 300. 000
LF 0. 000 0. 00
19. 75000 1, 300. 000 25, 675. 00
0195 630- 80380 *Traffic Cone 1, 000. 000 65. 000
EACH 0. 000 0. 00
1. 25000 65. 000 81.25
0200 630-85041 *Mobi | e Attenuator 248. 000 37.000
DAY 8. 000 1, 864. 00
233. 00000 45. 000 10, 485. 00
0205 632-00000 N ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
13, 900. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 230, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20582-BI D ESTI MATE RUN 11/01/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0005 15: 16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3, 345, 450. 25 $ 539, 694.85$% 2,356, 270.79
CAT NOO300 Structures F-11-AS
0235 202-00425 *Renoval of Bridge Railing 503. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0. 00
0240 515-00400 *Concrete Seal er 600. 000 0. 000
SY 0. 000 0.00
7.50000 0. 000 0. 00
0245 606- 10705 *Bridge Rail Type 7 (Special) 543. 000 0. 000
LF 0. 000 0.00
142. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 158, 062. 00 $ 0.00$ 0. 00
CAT NOO301 Structures F-11-AV
0250 202-00425 *Renoval of Bridge Railing 1,477.000 759. 000
LF 0. 000 0. 00
152. 00000 759. 000 115, 368. 00
0255 515-00400 *Concrete Seal er 1, 400. 000 0. 000
SY 692. 000 5, 190. 00
7.50000 692. 000 5, 190. 00
0260 606-10705 *Bridge Rail Type 7 (Special) 1, 517. 000 770. 000
LF 10. 000 1, 420.00
142. 00000 780. 000 110, 760. 00
CAT 0301 CURRENT AMI  $ 450, 418. 00 $ 6, 610. 00 $ 231, 318. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20582-BI D ESTI MATE RUN 11/ 01/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0005 15: 16: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Structures F-11-AT

0265 202-00425 *Renoval of Bridge Railing 793. 000 397. 000
LF 0. 000 0. 00
152. 00000 397. 000 60, 344. 00
0270 515-00400 *Concrete Seal er 705. 000 0. 000
SY 371. 000 2,782.50
7.50000 371. 000 2,782.50
0275 606- 10705 *Bridge Rail Type 7 (Special) 833. 000 397. 000
LF 20. 000 2,840. 00
142. 00000 417. 000 59, 214. 00
CAT 0302 CURRENT AMI  $ 244,109.50 $ 5,622.50 $ 122, 340. 50

CAT NOO303 Structures F-12-AT

0280 202-00425 *Renoval of Bridge Railing 1, 570. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
0285 515-00400 *Concrete Seal er 1, 396. 000 0. 000
5% 0. 000 0. 00
7.50000 0. 000 0.00
0290 606-10705  *Bridge Rail Type 7 (Special) 1, 610. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0.00
CAT0303 CURRENT AMI $  477,730.00 $ 0.00$ 0.00

CAT NOO304 Structures F-12-AS

0295 202-00425  *Renoval of Bridge Railing 1, 545. 000 0. 000
LF 762. 000 115, 824. 00
152. 00000 762. 000 115, 824. 00
0300 515-00400 *Concrete Seal er 1, 373. 000 0. 000
sy 686. 000 5,145. 00
7. 50000 686. 000 5,145. 00
0305 606-10705  *Bridge Rail Type 7 (Special) 1, 585. 000 0. 000
LF 772. 000 109, 624. 00
142. 00000 772. 000 109, 624. 00

CAT 0304 CURRENT AMI  $ 470, 207.50 $ 230,593.00 % 230, 593. 00



CONTI D: C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20582-BI D ESTI MATE RUN 11/ 01/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO. 0005 15: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 Structures F-11-AX
0310 202-00425 *Rermoval of Bridge Railing 774.000 774.000
LF 0. 000 0. 00
152. 00000 774.000 117, 648. 00
0315 515-00400 *Concrete Seal er 706. 000 0. 000
5% 706. 000 5, 295. 00
7.50000 706. 000 5, 295. 00
0320 606- 10705 *Bridge Rail Type 7 (Special) 794. 000 774.000
LF 20. 000 2,840. 00
142. 00000 794. 000 112, 748. 00
CAT 0305 CURRENT AMI  $ 235,691.00 $ 8,135.00% 235, 691. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0325 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
42, 626. 00000 1. 000 42, 626. 00
0330 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 714. 00000 1. 000 34, 714. 00
0335 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
10, 393. 00000 1. 000 10, 393. 00
CAT 0400 CURRENT AMI  $ 87,733.00 $ 0.00$ 87, 733. 00

PRQJIECT TOTAL CURRENT AMI  $

5,469,401.25$

790, 655.35$ 3, 263, 946. 29



